## 2023-2024 SDMC Adoption Timeline K-12 Science

Stage	Meeting	Date
Board Notice	School Board Update on Upcoming Science Adoption	January 23, 2024
	Course Call <ul> <li>EdCredible</li> <li>SDMC Announcement</li> </ul>	January 24, 2024
Stage 1 Kickoff	District Application for Textbook Adoption Committee Posting (Microsoft Forms)	February 1 - 9, 2024 Decision Notification Feb 16, 2024
	Intent to Participate & Vendor Pre-Screen Due via EdCredible	February 7, 2024 (by midnight)
Stage 2 Pre-screen	<ul> <li>Technology Pre-Screen – via EdCredible</li> <li>SSO/Rostering (I&amp;T) – Scott</li> <li>TCC/LTI (IL) – Lori</li> <li>Proof of Concept Digital Materials Meeting (face-to-face) – Lori</li> <li>Proof of Concept Status Notification – Lori</li> <li>Follow up Proof of Concept Digital Materials Meeting – Lori</li> <li>Complete Data Security Agreement – Scott</li> <li>Tech requirements and whitelisting – Scott</li> </ul>	February - March, 2024
	Instructional District Leadership Team Training/Kickoff for Committee Members	February 20, 2024
	Vendors Set Up Sample Materials for District Review	February 21, 2024
	Instructional Materials Committee Review of Materials	February 22, 2024
Stage 3 Reviews	Instructional Meeting: Selection of Finalists Moving Forward	February 29, 2024
Sta <sub>8</sub> Revi	Finalists Notified	March 1, 2024
	Comparison of Cost Analysis Completed	February - March, 2024
	Sample Materials Available to Sites (digitally) – School Sites Complete Online Voting through EdCredible	March 11 - March 22, 2024
	Instructional Materials Committee Final Recommendations	April 2, 2024

## 2023-2024 SDMC Adoption Timeline K-12 Science

tate es	Board Workshop Presentation and Request to Advertise on Website	April 23, 2024
4 S Z	30-Day Objection Window	Following Regular School Board Meeting to Adopt
Stage rict & ocedu	Public Hearing (if necessary), Adoption Finalized	May, 2024
Sta District Proce	Purchase Order for Final Selected Materials by Purchasing Department	May – June, 2024