

**2023-2024 SDMC Adoption Timeline  
K-12 Social Studies**

<b>Stage</b>	<b>Meeting</b>	<b>Date</b>
<b>Board Notice</b>	School Board Update on Upcoming Social Studies Adoption	September 12, 2023
<b>Stage 1 Kickoff</b>	Course Call <ul style="list-style-type: none"> <li>• EdCredible</li> <li>• SDMC Announcement</li> </ul>	September 13 – October 13, 2023
	District Application for Textbook Adoption Committee Posting (Microsoft Forms)	September 13 – September 22, 2023  Decision Notification September 29, 2023
	Intent to Participate & Vendor Pre-Screen Due via EdCredible	October 13, 2023 (by midnight)
<b>Stage 2 Pre-screen</b>	Technology Pre-Screen – via EdCredible	October 16 – October 27, 2023
<b>Stage 3 Reviews</b>	Instructional District Leadership Team Training/Kickoff for Committee Members	October 30, 2023
	Vendors Set Up Sample Materials for District Review	November 6, 2023
	Instructional Materials Committee Review of Materials	November 7 – November 9, 2023
	Instructional Meeting: Selection of Finalists Moving Forward	November 13, 2023
	Finalists Notified	November 27, 2023
	Comparison of Cost Analysis Completed	December 4 – December 15, 2023
	Sample Materials Available to Sites (digitally) – School Sites Complete Online Voting through EdCredible	December 4 – December 15, 2023
	Instructional Materials Committee Final Recommendations	January 8, 2024

2023-2024 SDMC Adoption Timeline  
K-12 Social Studies

<b>Stage 4 District &amp; State Procedures</b>	Completion of MOU in Conjunction with Purchasing	January 2024
	Board Workshop Presentation and Request to Advertise on Website	February 2024
	30-Day Objection Window	Following Regular School Board Meeting to Adopt February 2024/March 2024
	Public Hearing, Adoption Finalized	March 2024
	Purchase Order for Final Selected Materials by Purchasing Department	April 2024